

Project Title: Long Span Guardrail Phase II
State Technical Representative: Dick Albin
TTI Project Manager: Eugene Buth
Project Contract Period: 3/1/2007-11/30/2007
Reporting Period: 3/1/2007-3/31/2007

Project Objective: Develop a strong wood post guardrail design with a 27” mounting height that meets NCHRP Report 350 TL-3 and allows for 1 or 2 posts to be omitted.

Work Performed to Date:

No significant amount of work has been performed to date.

Results of Work Performed:

No results are available to date.

Work Remaining to be Completed:

All three tasks included in the work plan remained to be performed.

Task 1- Identify Design Alternatives

Task 2- Perform Computer Simulations

Task 3- Perform full-Scale Vehicle Crash Test